
US EPA RECORDS CENTER REGION 5

ECOLOGY AND ENVIRONMENT, INC. 

START TDD PROGRESS REPORT 

MARCH 1999

550197

TDD: S05-9807-004A 
PAN: 058U0401SI 
TDD Name: Daelyte 
City: Detroit 
County: Wayne 
State: Michigan
U.S. EPA Project Officer: Nabasny 
U.S. EPA Project Manager: Lall 
Contractor: Ecology & Environment, Inc. 
Contractor Project Manager: Detroit/Hellie

Report Period: 2/28/99-3/27/99 
Approved Period of 
Performance: 7/8/98-11/30/98 

Percent TDD Technically 
Complete (Hours): 97%

Projected Date when TDD will be 75% 
Expended (Hours): Current 

Funding: CERCLA-Removal 
Activity Type: Site Assessment

I. PROGRESS MADE DURING REPORTING PERIOD

TDD closed. ODCs include past telephone charges (September-October 1998).

n. DELIVERABLES

Deliverable
-Site Assessment Report

Due Date 
11/30/98

Date Delivered 
9/16/98

HI. DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD

None.

IV, anticipated activities DURING NEXT REPORTING PERIOD 

None.

V. COSTS INCURRED BUT NOT INVOICED/COMMENTS ON COST

None.

000598

976782



04/09/19£^ Ecology and Environment, Inc.
START 5 Contract: 68-W6-0011
TDD Financial Status Report - Cost Detail 

Month Ending: 03/27/1999 
TDD: S05-9807-004A

TDD Name: DAELYTE SERVICES
Regular O.T. O.T.
Current Current Regular To

Hours Month Month To Date Date

* Confidential Business Information - Not for Release ***

000599

non-responsive



Contract Number; 

Month Ending:

68-W6-0011

03/27/1999

ECOLOGY and ENVIRONMENT, INC. 
Other Direct Cost Detail Report 

By TDD/PAN Number 
START Region 5 

Table F-8

Voucher: 43

Date: 4/2/1999

TDDNumber: S05-9807-004A Site Name/Task Desc: DAELYTE SERVICES
Site Inspections

0

1
g

Confidential Business Information - Not for Release

non-responsive



ECOLOGY AND ENVIRONMENT, INC. 

START TDD PROGRESS REPORT 

DECEMBER 1998

TDD: S05-9807-803 
PAN: 058UAC01TA 
TDD Name: Daelyte 
City: Detroit 
County: Wayne 
State: Michigan
U.S. EPA Project Officer: Nabasny 
U.S. EPA Project Manager: Lall 
Contractor: Ecology & Environment, Inc. 
Contractor Project Manager: Hendren

Report Period: 11/29/98-12/26/98 
Approved Period of 
Performance: 7/8/98-9/30/98 

Percent TDD Technically 
Complete (Hours): N/A 

Projected Date when TDD will be 75% 
Expended (Hours): N/A 

Funding: CERCLA-Removal 
Activity Type: Analytical Services

Charges for analytical services plus a subcontract handling fee appear in this invoice.

000561



01/06/1999 Ecology and Environment, Inc.
START 5 Contract: 68-W6-0011
TDD Financial Status Report - Cost Detail 

Month Ending: 12/26/1998 

TDD; S05-9807-803 
TDD Name: DAELYTE SERVICES

Regular O.T. O.T.
Current Current Regular To

Hours Month Month To Date Date

' Confidential Business Information - Not for Release '

000562

non-responsive



Contract Number: 

Month Ending:

68-W6-0011

12/26/1998

ECOLOGY and ENVIRONMENT, INC. .jpH
other Direct Cost Detail Report 

By TDD/PAN Number 
START Region 5 

Table F-8

_»

Voucher: 40

Date: 1/4/1999

TDDNumber: S05-9807-803 Site Name/Task Desc: DAELYTE SERVICES
Analytical Services

o
o
o
U1
CT3
CO

*** r'nnfiHAntial Riicinpce InfArmatinn - Nnt fnr DaIosca ***

non-responsive



p " <

ECOLOGY AND ENVIRONMENT, INC. 

START TDD PROGRESS REPORT 

NOVEMBER 1998

TDD: S05-9807-004A 
PAN: 058U0401SI 
TDD Name: Daelyte 
City: Detroit 
County: Wayne 
State: Michigan
U.S. EPA Project Officer: Nabasny 
U.S. EPA Project Manager: Lall 
Contractor: Ecology & Environment, Inc. 
Contractor Project Manager: Detroit/Hellie

Report Period: 11/1/98-11/28/98 
Approved Period of 
Performance: 7/8/98-11/30/98 

Percent TDD Technically 
Complete (Hours): 97%

Projected Date when TDD will be 75% 
Expended (Hours): Current 

Funding: CERCLA-Removal 
Activity Type: Site Assessment

I. PROGRESS MADE DURING REPORTING PERIOD

START conducted administrative activities. ODCs this month include postage. A total of 
4.5 labor hours were incurred in September; these hours appear in this month’s invoice due 
to a timesheet amendment.

II. DELIVERABLES

Deliverable
-Site Assessment Report

Due Date 
11/30/98

Date Delivered 
9/16/98

III. DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD

None.

IV. ANTICIPATED ACTIVITIES DURING NEXT REPORTING PERIOD

Close TDD.

V. COSTS INCURRED BUT NOT INVOICED/COMMENTS ON COST 

None.

000G03



12/07/1998
f-'

Ecology and Environment, Inc. 
START 5 Contract: 68-W6-0011
TDD Financial Status Report - Cost Detail 

Month Ending: 11/28/1998 
TDD: S05-9807-004A

TDD Name: DAELYTE SERVICES
Regular O.T. O.T.
Current Current Regular To

Hours Month Month Date

*** Confidential Business Information - Not for Release ‘

000604

non-responsive



1^04/1999 Ecology and Environment, Inc.

START 5 Contract :68-W6-0011

TDD Financial Status Report - Labor Detail 
Month Ending: 11/28/1998 

TDD: S05-9807-004A

TDD Name: DAELYTE SERVICES

Name Eieye!

HOURS

Current Month Protect to Date

Regular Overtime TOTAL Reaular Overtime TOTAL

000605

*** Confidential Business Information - Not for Release

non-responsive



Contract Number; 

Month Ending:

68-W6-0011 

11/28/1998

ECOLOGY and ENVIRONMENT, INC. 
Other Direct Cost Detail Report 

By TDD/PAN Number 
START Region 5 

Table F-8

Voucher: 39

Date: 12/7/1998

TDDNumber: S05-9807-004A Site Name/Task Desc: DAELYTE SERViCES
Site Inspections

O
O
o05
O
05

Confidentiai Business Information - Not for Reiease

non-responsive



ECOLOGY AND ENVIRONMENT, INC. 

START TDD PROGRESS REPORT 

OCTOBER 1998

))')779

TDD: S05-9807-004A 
PAN: 058U0401SI 
TDD Name: Daelyte 
City: Detroit 
County: Wayne 
State: Michigan
U.S. EPA Project Officer: Nabasny 
U.S. EPA Project Manager: Lall 
Contractor: Ecology & Environment, Inc. 
Contractor Project Manager: Detroit/Hellie

Report Period: 9/27/98-10/31/98 
Approved Period of 

Performance: 7/8/98-11/30/98 
Percent TDD Technically 

Complete (Hours): 95%
Projected Date when TDD will be 75% 
Expended (Hours): Current 

Funding: CERCLA-Removal 
Activity Type: Site Assessment

I. PROGRESS MADE DURING REPORTING PERIOD

START completed analytical data validation. A total of 3 labor hour credits for hours 
mischarged in August appears in this invoice. ODCs this month include telephone, 
photodevelopment, and gloves.

DELIVERABLES

Deliverable
-Site Assessment Report

Due Date 
11/30/98

Date Delivered 
9/16/98

III. DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD

None;

IV. ANTICIPATED ACTIVITIES DURING NEXT REPORTING PERIOD 

Provide support to OSC as needed. Close TDD.

V. COSTS INCURRED BUT NOT INVOICED/COMMENTS ON COST 

None.



Iv/10/1998 Ecology and Environment, Inc.
START 5 Contract: 68-W6-0011
TDD Financial Status Report • Cost Detail 

Month Ending: 10/31/1998 
TDD: S05-9807-004A

TDD Name; DAELYTE SERVICES

T

00073G

Regular O.T. O.T.
Current Current Regular To

' Confidential Business Information - Not for Release ‘

non-responsive



1V10/1998 Ecology and Environment, Inc.

START S Contract :68-W6-0011

TDD Financial Status Report - Labor Detail 
Month Ending: 10/31/1998 

TDD: S05-9807-004A

TDD Name: DAELYTE SERVICES

0OO7S1

Name P-Level

HOURS

Regular
Current Month 

Overtime TOTAL Regular

Project to Date

Overtime TOTAL

Confidential Business Information - Not for Release

non-responsive



Contract Number: 

Month Ending;

68-W6-0011 

10/31/1998

ECOLOGY and ENVIRONMENT, INC. 
Other Direct Cost Detail Report 

By TDD/PAN Number 
START Region 5 

Table F-8

Voucher: 37

Date: 11/10/1998

TDDNumber: S05-9807-004A Site Name/Task Desc: DAELYTE SERViCES
Site Inspections

oCD
O

Confidential Business Information - Not for Release ***

non-responsive



ECOLOGY AND ENVIRONMENT, INC. 

START TDD PROGRESS REPORT 

SEPTEMBER 1998

TDD: S05-9807-004A 
PAN; 058U0401SI,
TDD Name: Daelyte 
City: Detroit 
County: Wayne 
State: Michigan
U.S. EPA Project Officer: Nabasny 
U.S. EPA Project Manager: Lall 
Contractor; Ecology & Environment, Inc. 
Contractor Project Manager: Detroit/Hellie

Report Period: 8/30/98-9/26/98 
Approved Period of 

Performance: 7/8/98-11/30/98 
Percent TDD Technically 
Complete (Hours): 96%

Projected Date when TDD will be 75% 
Expended (Hours): Current 

Funding: CERCLA-Removal 
Activity Type: Site Assessment

I. PROGRESS MADE DURING REPORTING PERIOD

START completed analytical data validation, and completed and submitted the final Site 
Assessment Report to U.S. EPA. Telephone, photodevelopment, and travel (for a Cleveland 
START member supporting field work in August) charges appear in this invoice.

DELIVERABLES

Deliverable
-Site Assessment Report

Due Date 
.11/30/98

Date Delivered 
9/16/98

III. DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD

None. 1

IV. ANTICIPATED ACTIVITIES DURING NEXT REPORTING PERIOD 

Will close TDD.

V. COSTS INCURRED BUT NOT INVOICED/COMMENTS ON COST 

None.

0006;?8



10/2(0/1998 . Ecology and Environment, Inc.
START 5 Contract: 68-W6-0011
TDD Financial Status Report - Cost Detail 

Month Ending: 09/26/1998
TDD: S05-9807-004A

TDD Name; DAELYTE SERVICES
Regular O.T. O.T.
Current Current Regular To

' Confidential Business Information - Not for Release ‘

000629

non-responsive



10/12/1998

TDD: 

TDD Name:

Ecology and Environment, Inc.

START 5 Contract :68-W6-0011

TDD Financial Status Report - Labor Detail 
Month Ending: 09/26/1998 

S05-9807-004A 

DAELYTE SERVICES

HOURS

Current Month Project to Date

Regular Overtime TOTAL Regular Overtime TOTAL

000630

Confidential Business Information - Not for Release

non-responsive



Contract Number: 

Month Ending:

68-W6-0011 

09/26/1998

ECOLOGY and ENVIRONMENT, INC. 
Other Direct Cost Detail Report 

By TDD/PAN Number 
START Region 5 

Table F-8

Voucher: 36

Date: 10/8/1998

TDDNumber: S05-9807-004A Site Name/Task Desc: DAELYTE SERVICES
Site Inspections

o
o
o
CD
CO

*** r^nnfiHontlal Riicinace Infnrmatinn - Klnt OaP* ***

non-responsive



Contract Number: 

Month Ending:

68-W6-0011 

09/26/1998

ECOLOGY and ENVIRONMENT, INC. 

Contract Travel Detail Report by TDD

START Region 5

Page 22 of 37

Voucher: 36

Date: 11/4/1998

Site Name: DAELYTE SERVICES TDD No: S05-9807-004A

PAN: 8U04 01 SI XX Emp. Name: BOWERMAN, JUSTIN W

Dale Aecl Detailed Descriotion Leave Date / Time Return Date / Time AmPUPl

O
o
o
03
CO
f\:)

Confidential Business Information - Not for Release

non-responsive



ECOLOGY AND ENVIRONMENT, INC. 

START TDD PROGRESS REPORT 

AUGUST 1998

TDD: S05-9807-004A 
PAN: 058U0401SI 
TDD Name: Daelyte 
City: Detroit 
County: Wayne 
State: Michigan
U.S. EPA Project Officer: Nabasny 
U.S. EPA Project Manager: Lall 
Contractor: Ecology & Environment, Inc. 
Contractor Project Manager: Detroit/Hellie

Report Period: 8/2/98-8/29/98 
Approved Period of 
Performance: 7/8/98-11/30/98 

Percent TDD Technically 
Complete (Hours): 105%

Projected Date when TDD will be 75% 
Expended (Hours): Current 

Funding: CERCLA-Renioval 
Activity Type: Site Assessment

PROGRESS MADE DURING REPORTING PERIOD

START completed the Sampling Plan and site assessment, prepared the Site Assessment 
Report, and conducted analytical data validation. Oil for a U.S. EPA vehicle was incorrectly 
charged to this TDD in August; an adjustment has been requested and will appear on a 
subsequent invoice. Other charges this month include fuel (for U.S. EPA vehicle), video
tape, sludge sampler, and hazard categorization supplies.

DELIVERABLES

Deliverable
-Site Assessment Report

Due Date 
11/30/98

Date Delivered

V.

DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD 

START submitted a TDD amendment request to increase hours to 200. 

ANTICIPATED ACTIVITIES DURING NEXT REPORTING PERIOD 

Will complete the Site Assessment Report.

COSTS INCURRED BUT NOT INVOICED/COMMENTS ON COST 

None.

000644



09/^7/1998 ‘ Ecology and Environment, Inc.
START 5 Contract: 68-W6-0011
TDD Financial Status Report - Cost Detail 

Month Ending: 08/29/1998
TDD: S05-9807-004

TDD Name: DAELYTE
Regular O.T. O.T.
Current Current Regular To

Hours Month Month To Date Date

* Confidential Business Information • Not for Release ‘

000645

non-responsive



09/16/19,98

TDD: 

TDD Name:

Ecology and Environment, Inc. 

STARTS Contract: 68-W6-0011

TDD Financial Status Report - Labor Detail 
Month Ending: 08/29/1998

S05-9807-004

DAELYTE

Name P-Level

HOURS

Regular

Current Month 

Overtime TOTAL

Prqject to Date 

Regular Overtime TOTAL

Confidential Business Information - Not for Release
000646

non-responsive



Contract Number: 

Month Ending:

68-W6-0011 

08/29/1998

ECOLOGY and ENVIRONMENT, INC. 
Other Direct Cost Detail Report 

By TDD/PAN Number 
START Region 5 

Table F-8

Voucher: 35

Date: 9/14/1998

TDDNumber: S05-9807-004 Site Name/Task Desc: DAELYTE
Site Inspections

O
O
o

*** Confidential Business Information - Not for Release

non-responsive



Contract Number: 

Month Ending:

68-W6-0011 

08/29/1998

ECOLOGY and ENVIRONMENT, INC. 

Contract Travel Detail Report by TDD

START Region 5

O' Page 22 of 34

Voucher: 35

Date: 9/14/1998

Site Name: DAELYTE

Date

TDD No: S05-9807-004

PAN: 8U04 01 SI XX Emp. Name: . HELLIE, ANNE E

Acct Detailed Descriotion Leave Date / Time Return Date / Time Amount

o
o
o

00

*** Confidentifll BiismAftA InfnrnriAtinn - Nnt fnr RaIaaaa ***

non-responsive



ECOLOGY AND ENVIRONMENT, INC. 

START TDD PROGRESS REPORT 

JULY 1998

TDD: S05-9807-004 
PAN:058U0401SI 
TDD Name: Daelyte 
City: Detroit 
County: Wayne 
State: Michigan
U.S. EPA Project Officer: Nabasny 
U.S. EPA Project Manager: Lall 
Contractor: Ecology & Environment, Inc., 
Contractor Project Manager: Detroit/HelHe

Report Period: 6/28/98-7/31/98 
Approved Period of 

Performance: 7/8/98- 
Percent TDD Technically 
Complete (Hours): Data not available. 

Projected Date when TDD will be 75“/o 
Expended (Hours):

Funding: CERCLA-Removal 
Activity Type: Site Assessment

PROGRESS MADE DURING REPORTING PERIOD

START prep^ed Sampling Plan. ODC charges for computer, telephone, film, videotape, 
and tweezers (for performing hazard categorization) appear in this invoice. The cost of the 
tweezers was shared with another site (S05-9806-Q14) at which they were used.

DELIVERABLES

Deliverable Due Date Date Delivered

III. DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD

None.

IV. ANTICIPATED ACTIVITIES DURING NEXT REPORTING PERIOD 

Will conduct site assessment.

V. COSTS INCURRED BUT NOT INVGICED/CbMMENTS ON COST

Other direct costs which were committed during the following month(s) do not appear in 
this invoice. Following the receipt and approval of the vendors invoice, the costs will be 
charged to the program and will appear in a subsequent invoice.

July: Expendables $201.44

00.1214



08/13/1^8 Ecology and Environment, Inc.
START 5 Contract: 68-W6-0011
TDD Financial Status Report - Cost Detail 

Month Ending: 08/01/1998 
TDD: S05-9807-004

TDD Name: DAELYTE
Regular O.T. O.T.
Current Current Regular To

Hours Month Month To Date Date

‘ Confidential Business Information - Not for Release ‘

001215

non-responsive



08/12/1998 -j, Ecology and Environment, Inc.
*

START 5 Contract: 68-W6-0011

TDD Financial Status Report - Labor Detail 
Month Ending: 08/01/1998

TDD: S05-9807-004

TDD Name: DAELYTE

HOURS

Current Month Project to Date

Name P-Level Regular Overtime TOTAL Regular Overtime total

001216
Confidential Business Information - Not for Release

non-responsive



Contract Number: 

Month Ending:

68-W6-0011 

08/01/1998

ECOLOGY and ENVIRONMENT, INC. g|pri 
Other Direct Cost Detail Report 

By TDD/PAN Number 
START Region 5 

Tabie F-8

Voucher: 34

Date: 8/13/1998

TDDNumber: S05-9807-004 Site Name/Task Desc: DAELYTE
Site Inspections

o
o
ro
<!

&

*** Confidential Business Information - Not for Release

non-responsive



ECOLOGY AND ENVIRONMENT, INC. 

START TDD PROGRESS REPORT 

MARCH 1998

TDD: S05-9712-003
PAN:7D0301SI
TDD Name: Daelyte Services
City: Detroit
County: Wayne
State: Michigan
U.S. EPA Project Officer: Nabasny 
U.S. EPA Project Manager: Lall 
Contractor: Ecology & Environment, Inc. 
Contractor Project Manager: Detroit/Elliott

Report Period: 3/1/98-3/28/98 
Approved Period of 
Performance: 12/3/97-2/28/98 

Percent TDD Technically 
Complete (Hours): 65%

Projected Date when TDD will be 75% 
Expended (Hours): lAOC 2/19/98 

Funding: CERCLA 
Activity Type: Site Assessment

Labor dollars reflect retroactive annual salary adjustment.

0097-!G



04/16/19*98 Ecology and Environment, Inc.

START 5 Contract: 68-W6-0011
TDD Financial Status Report - Cost Detail 

Month Ending: 03/28/1998 
TDD; S05-9712-003

TDD Ngme: DAELYTE SERVICES SITE
Regular O.T. O.T.
Current Current Regular To

 Date

' Confidential Business Information - Not for Release *

000747

non-responsive



Contract Number: 

Month Ending:

68-W6-0011 

03/28/1998

ECOLOGY and ENVIRONMENT, INC. 
Other Direct Cost Detail Report 

By TDD/PAN Number 
START Region 5 

Table F-8

Voucher: 30

Date: 4/12/1998

TDDNumber: S05-9712-003 Site Name/Task Desc: DAELYTE
Site Inspections

O
o-a
00

Confidential Business Information - Not for Release

non-responsive



Contract Number: 

Month Ending;

68-W6-0011

03/28/1998

ECOLOGY and ENVIRONMENT, ir^C. 

Contract Travel Detail Report by JDD

START Region 5

Page 15 of 38

Voucher; 30

Date: 4/12/1998

Site Name: DAELYTE TDD No: S05-9712-003

PAN: 7D03 01 SI XX

Date Acct Detailed Description

Emp. Name:

Leave Date / Time Return Date / Time Amount

O
o
o
ii-a.
03

Confidential Business Information - Not for Release

non-responsive



ECOLOGY AND ENVIRONMENT, INC. 

START TDD PROGRESS REPORT 

FEBRUARY 1998

TDD: S05-9712-003
PAN:7D0301SI
TDD Name: Daclyte Services
City: Detroit
County: Wayne
State: Michigan
U.S. EPA Project Officer: Nabasny 
U.S. EPA Project Manager: Lall 
Contractor: Ecology & Environment, Inc. 
Contractor Project Manager: Detroit/Elliott

Report Period: 2/1/98-2/28/98 
Approved Period of 

Performance: 12/3/97-2/28/98 
Percent TDD Technically 
Complete (Hours): 65%

Projected Date when TDD will be 75% 
Expended (Hours): lAOC 2/19/98 

Funding: CERCLA 
Activity Type: Site Assessment

I.

II.

HI.

IV.

V.

PROGRESS MADE DURING REPORTING PERIOD

START prepared and submitted the Letter Report. START PM signed TDD lAOC on 
2/19/98.,

DELIVERABLES

Deliverable 
-Letter Report

Due Date 
2/28/98

Date Delivered 
2/19/98

DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD

None.

ANTICIPATED ACTIVITIES DURING NEXT REPORTING PERIOD

None. .

COSTS INCURRED BUT NOT INVOICED/COMMENTS ON COST

None. '

0009::t8
recycled paper rr<ilo(!> iiiiH environment



04/02/199? Ecology and Environment, Inc.
START 5 Contract: 68-W6-0011
TDD Financial Status Report - Cost Detail 

Month Ending: 02/28/1998
TDD: S05-9712-003

TDD Name: DAELYTE SERVICES SITE
Regular O.T. O.T.
Current Current Regular To

Month Month Date

' Confidential Business Information - Not for Release ’

0009.'^9

recycled paper ec4»i<»py ami rnvironmciil

non-responsive



04/01/1M8

TDD: 

TDD Name:

Ecology and Environment, Inc. ( 

START 5 Contract: 68-W6-0011

TDD Financial Status Report - Labor Detail 
Month Ending: 02/28/1998

SOS-9712-003 

DAELYTE SERVICES SITE

HOURS

Current Month Project to Date

Name P-Level Reoular Overtime TOTAL Regular Overtime TOTAL

000940

recycled paper Confidential Business Information - Not for Release *** ccolopy null rnvironmeiii

non-responsive



ECOLOGY and ENVIRONMENT, INC. 
Other Direct Cost Detail Report 

By TDD/PAN Number 
START Region 5 

Table F-8

Contract Number: 

Month Ending:
CD

68-W6-0011

02/28/1998

Voucher: 29

Date: 4/1/1998

Site Name/Task Desc:TI&Number; S05-9712-003 
a

TD 

DAELYTE 
Site Inspections

I

I
CO
CO
o
CD

Confidential Business Information - Not for Release

non-responsive



ECOLOGY AND ENVIRONMENT, INC. 
START TDD PROGRESS REPORT 

JANUARY 1998

TDD: S05-9607-016 
PAN: 6U1601SI 
TDD Name: Daelyte 
City: Detroit 
County: Wayne 
State: Michigan
U.S. EPA Project Officer: Nabasny 
U.S. EPA Project Manager: Lall 
Contractor: Ecology & Environment, Inc. 
Contractor Project Manager: Detroit

Report Period: 12/28/97-1 /31 /98 
Approved Period of 

Performance:
Percent TDD Technically 

Complete (Hours):
Projected Date when TDD will be 75% 

Expended (Hours): Cancelled 
Funding:
Activity Type:

0004P, o



02/19/1998 Ecology and Environment, |nc. 
START 5 Contract: 68-W6-0011
TDD Financial Status Report - Cost Detail 

Month Ending: 01/31/1998 
TDD: S05-9607-016

TDD Name: DAELYTE
Regular
Current

Month

O.T.
Current

Month
Regular

OT.
To

*** Confidentiar Business Information - Not for Release '

non-responsive



Contract Number 

Month Ending:

68-W6-0011

01/31/1998

ECOLOGY and ENVIRONMENT, INC. 
Other Direct Cost Detail Report 

By TDD/PAN Number 
START Region 5 

Table F-8

R

Voucher: 28

Date. 2/18/1998

TDDNumber: S05-9607-016 Site Name/Task Desc: DAELYTE
Site Inspections

o

Confidential Business Information - Not for Release

non-responsive



ECOLOGY AND ENVIRONMENT, INC. 

START TDD PROGRESS REPORT 

JANUARY 1998

TDD: S05-9712-003
PAN: 7D0301SI
TDD Name: Daelyte Services
City: Detroit
County: Wayne
State: Michigan
U.S. EPA Project Officer: Nabasny 
U.S. EPA Project Manager: Lall 
Contractor: Ecology & Environment, Inc. 
Contractor Project Manager: Detroit/Elliott

Report Period: 12/28/97-1/31/98 
Approved Period of 

Performance: 12/3/97-2/28/98 
Percent TDD Technically 

Complete (Hours): 45 %
Projected Date when TDD will be 75% 

Expended (Hours): 2/28/98 
Funding: CERCLA 
Activity Type: Site Assessment

I.

II.

III.

IV.

V.

PROGRESS MADE DURING REPORTING PERIOD 

START prepared the Letter Report.

DELIVERABLES

Due Date 
02/28/98

Date Delivered
-Letter Report

DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD 

None.

ANTICIPATED ACTIVITIES DURING NEXT REPORTING PERIOD 

None.

COSTS INCURRED BUT NOT INVOICED/COMMENTS ON COST 

None.

0010G8



02/19/1998 Ecology and Environment, Inc.

START 5 Contract: 68-W6-0011

TDD Financial Status Report - Cost Detail 
Month Ending: 01/31/1998 

TDD: S05-9712-003
TDD Name: DAELYTE SERVICES SITE

Regular
Current

Month

O.T.
Current ; 

Month
Regular
To Date

O.T.
To

Date

*** Confidential Business Information - Not for Release ***

001009

non-responsive



02/19/1998

TDD: 

TDD Name:

Ecology and Environment, Inc.

START S Contract: 68-W6-0011

TDD Financial Status Report - Labor Detail 
Month Ending: 01/31/1998

SOS-9712-003 

DAELYTE SERVICES SITE

HOURS

Current Month Project to Date

Name P-Level Reaular Overtime TOTAL Reaular Overtime TOTAL

001070
Confidential Business Information - Not for Release

non-responsive



ECOLOGY AND ENVIRONMENT, INC. 

START TDD PROGRESS REPORT 

DECEMBER 1997

TDD: S05-9712-003
PAN: 7D0301SI
TDD Name: Daelyte Services
City: Detroit
County: Wayne
State: Michigan
U.S. EPA Project Officer: Nabasny 
U.S, EPA Project Manager: Lall 
Contractor: Ecology & Environment, Inc. 
Contractor Project Manager: Detroit/Elliott

Report Period: 11/30/97-12/27/97 
Approved Period of 

Performance: 12/3/97-2/28/98 
Percent TDD Technically 
Complete (Hours): 26%

Projected Date when TDD will be 75% 
Expended (Hours): 1/30/98 

Funding: CERCLA 
Activity Type: Site Assessment

II.

IV.

V.

PROGRESS MADE DURING REPORTING PERIOD 

START conducted site assessment.

DELIVERABLES

Deliverable 
-Letter Report

Due Date 
02/28/98

Date Delivered

DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD 

None.

ANTICIPATED ACTIVITIES DURING NEXT REPORTING PERIOD 

Prepare draft Letter Report and submit for START editorial review.

COSTS INCURRED BUT NOT INVOICED/COMMENTS ON COST 

None.

0008^3



01/18/1^98 Ecology and Environment, Inc. 
START 5 Contract: 68-W6-0011
TDD Financial Status Report - Cost Detail 

Month Ending: 12/27/1997 
TDD: S05-9712-003

TDD Name: DAELYTE SERVICES SITE

Regular
Current

O.T.
Current Regular

To Date

O.T.
To

Hours Month Month Date

' Confidential Business Information - Not for Release ’

0008-14

non-responsive



01/17/1998
1^£

TDD: 

TDD Name:

Ecology and Environment, Inc. 

STARTS Contract: 68-W6-0011

TDD Financial Status Report - Labor Detail 
Month Ending: 12/27/1997

S05-9712-003 

DAELYTE SERVICES SITE

HOURS

Current Month Project to Date

Name P-Level Reaular Overtime TOTAL Reaular Overtime TOTAL

0008^5

Confidential Business Information - Not for Release ***

non-responsive



ECOLOGY AND ENVIRONMENT, INC. 

START TDD PROGRESS REPORT 

FEBRUARY 1997

TDD: S05-9607-016 
PAN: 6U1601 SI 
TDD Name: Daelyte 
City: Detroit 
County: Wayne 
State: Michigan
U.S. EPA Project Officer: Nabasny 
U.S. EPA Project Manager: Lall 
Contractor: Ecology & Environment, Inc. 
Contractor Project Manager: Detroit/

Report Period: 01/26/97-02/22/97
Approved Period of 

Performance: 7/31/96- 
Percent TDD Technically 

Complete (Hours): Data not available. 
Projected Date when TDD vrill be 75% 

Expended (Hours): Cancelled 
Funding:
Activity Type:

000572



03/07/1997 Ecology and Environment, Inc.

START 5 Contract: 68-W6-0011

TDD Financial Status Report - Cost Detail 

FEB 1997

TDD: S05-9607-016

TDD Name: DAELYTE

Hours

Regular
Current

Month

O.T.
Current

Month
Regular
To Date

O.T.
To

Date

0005?:o
' Confidential Business Information - Not for Release ’

non-responsive



03/06/1997

TDD: 

TDD Name:

Ecology and Environment, Inc.

START 5 Contract : 68-W6-0011 

TDD Financial Status Report - Labor Detail 

FEB 1997

S05-9607-016

DAELYTE

HOURS

Current Month Project to Date

Name P-Level Reaular Overtime TOTAL , Redular Overtime TOTAL

Confidential Business Information - Not for Release ***

000574--I

non-responsive



ECOLOGY AND ENVIRONMENT, INC. 

START TDD PROGRESS REPORT 

JANUARY 1997

TDD: S05-9607-016 
PAN: 6U1601SI 
TDD Name: Daelyte 
City: Detroit 
County: Wayne 
State: Michigan
U.S. EPA Project Officer: Nabasny 
U.S. EPA Project Manager: Lall 
Contractor: Ecology & Environment, Inc. 
Contractor Project Manager: Detroit/

Report Period: 12/22/96-01/25/97 
Approved Period of 

Performance: 7/31/96- 
Percent TDD Technically 

Complete (Hours): Data not available. 
Projected Date when TDD will be 75% 

Expended (Hours): Cancelled 
Funding:
Activity Type:

III. DIFFICULTIES ENCOUNTERED DURING NEXT REPORTING PERIOD

were incorrectly charged to this TDD; an adjustment has been requested and will 
appear in a subsequent invoice.

G;00635

non-responsive



32/13/1997 Ecology and Environment, Inc. 

START 5 Contract: 68-W6-0011

TDD Financial Status Report - Cost Detail 

JAN 1997

TDD: S05-9607-016
TDD Name: DAELYTE

Regular O.T. O.T.
Current Current Regular To

Month Month To Date Date

000639
' Confidential Business Information - Not for Release '

non-responsive



32/12/1997

TDD: 

TDD Name:

Ecology and Environment, Inc.

START 5 Contract : 68-W6-0011 

TDD Financial Status Report - Labor Detail 

JAN 1997

S05-9607-016

DAELYTE

HOURS

Current Month Project to Date

Name P-Level Reoular Overtime TOTAL Reaular Overtime TOTAL

000640
*** Confidential Business Information - Not for Release

non-responsive



ECOLOGY AND ENVIRONMENT, INC. 

START TDD PROGRESS REPORT 

NOVEMBER 1996

TDD: S05-9607-016 
PAN: 6U1601 SI 
TDD Name: Daelyte 
City: Detroit 
County: Wayne 
State: Michigan
U.S. EPA Project Officer: Nabasny 
U.S. EPA Project Manager: Lall 
Contractor: Ecology & Environment, Inc. 
Contractor Project Manager: Detroit/

Report Period: 10/27/96-11/23/96 
Approved Period of 

Performance: 7/31/96- 
Percent TDD Technically 

Complete (Hours): Data not available. 
Projected Date when TDD will he 75% 

Expended (Hours): Cancelled 
Funding:
Activity Type:

III. DIFFICULTIES ENCOUNTERED DURING NEXT REPORTING PERIOD

) were incorrectly charged to this TDD; an adjustment has been 
requested and will appear in a subsequent invoice.

000630

non-responsive



12/04/1996 Ecology and Environment, Inc. 

START 5 Contract: 68-W6-0011

TDD Financial Status Report - Cost Detail 
NOV 1996

TDD: S05-9607-016

TDD Name: DAELYTE
Regular
Current

O.T.
Current Regular

To Date

O.T.
To

Hours Month Month Date

000631
' Confidential Business Information - Not for Release ‘

non-responsive



12/03/1996

TDD: 

TDD Name:

Ecology and Environment, Inc. 

STARTS Contract: 68-W6-0011 

TDD Financial Status Report - Labor Detail 

NOV 1996

S05-9607-016

DAELYTE

HOURS

Current Month Project to Date

Name P-Level Reaular Overtime TOTAL Reaular Overtime TOTAL

000632

Confidential Business Infomiation - Not for Release *~

non-responsive



ECOLOGY AND ENVIRONMENT, INC. 
START TDD PROGRESS REPORT 

OCTOBER 1996

TDD: S05-9607-016 
PAN: 6U1601SI 
TDD Name: Daelyte 
City: Detroit 
County: Wayne 
State: Michigan
U.S. EPA Project Officer: Nabasny 
U.S. EPA Project Manager: Lall 
Contractor: Ecology & Environment, Inc. 
Contractor Project Manager: Detroit/

Report Period: 9/22/96-10/26/96
Approved Period of 

Performance: 7/31/96- 
Percent TDD Technically 

Complete (Hours): Data not available. 
Projected Date when TDD will be 75% 

Expended (Hours): Cancelled 
Funding:
Activity Type:

III. DIFFICULTIES ENCOUNTERED DURING NEXT REPORTING PERIOD

) were incorrectly charged to this TDD; an adjustment has 
been requested and will appear in a subsequent invoice.

*■’00816

non-responsive



11/03/1996 Ecology and Environment, Inc. 

START 5 Contract: 68-W6-0011

TDD Financial Status Report - Cost Detail 
OCT 1996

TDD: S05-9607-016

TDD Name: DAELYTE
Regular O.T. O.T.
Current Current Regular

To Date
To

Month Month Date

0008J/<

' Confidential Business Information - Not for Reiease ***

non-responsive



11/03/1996 . -i

TDD: 

TDD Name:

Ecology and Environment, Inc.

START 5 Contract: 68-W6-0011 

TDD Financial Status Report - Labor Detail 

OCT 1996

S05-9607-016

DAELYTE

HOURS

Current Month Project to Date

Name P-Level Regular Overtime TOTAL Regular Overtime TOTAL

000813
Confidential Business Information - Not for Release

non-responsive



ECOLOGY AND ENVIRONMENT, INC. 

START TDD PROGRESS REPORT 

SEPTEMBER 1996

TDD: S05-9607-016 
PAN: 6U1601 SI 
TDD Name: Daelyte 
City: Detroit 
County: Wayne 
State: Michigan
U.S. EPA Project Officer: Nabasny 
U.S. EPA Project Manager: Lall 
Contractor: Ecology «& Environment, Inc. 
Contractor Project Manager: Detroit/

Report Period: 8/25/96-9/21/96 
Approved Period of 

Performance: 7/31/96- 
Percent TDD Technically 

Complete (Hours): Data not available. 
Projected Date when TDD will be 75% 

Expended (Hours):
Funding:
Activity Type:

I. PROGRESS MADE DURING REPORTING PERIOD 

START prepared rnonthly progress report. TDD canceled.

II. DELIVERABLES

Deliverable Due Date Date Delivered

III. DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD 

None.

IV. ANTICIPATED ACTIVITIES DURING NEXT REPORTING PERIOD

None.

V. COSTS INCURRED BUT NOT INVOICED/COMMENTS ON COST 

None.

000921



10/11/1996. Ecology and Environment, Inc. 
START 5 Contract: 68-W6-0011

TDD Financial Status Report - Cost Detail 
SEP 1996

TDD: 
TDD Name:

S05-9607-016
DAELYTE

Regular O.T. O.T.
Current Current Regular To

Month Month To Date Date

Budgets

00'!9.'?2
' Confidential Business Information - Not for Release ***

non-responsive

non-responsive



10/0B/1996 " Ecology and Environment, Inc.

START 5 Contract: 68-W6-0011 

TDD Financial Status Report - Labor Detail 

SEP 1996

TDD: 

TDD Name:

S05-9607-016

DAELYTE

HOURS

Current Month Project to Date

Name P-Level Reouiar Overtime TOTAL Reaular Overtime TOTAL

!"iOD92;
Confidential Business Information - Not for Release

non-responsive



ECOLOGY AND ENVIRONMENT, INC. 
START TDD PROGRESS REPORT 

AUGUST 1996

TDD; S05-9607-016 
PAN: 6U1601 SI 
TDD Name: Daelyte 
City: Detroit 
County: Wayne 
State: Michigan
U.S. EPA Project Officer: Nabasny 
U.S. EPA Project Manager: Lall 
Contractor: Ecology & Environment, Inc. 
Contractor Project Manager: Detroit/

Report Period: 7/28/96-8/24/96 
Approved Period of 

Performance: 7/31/96- 
Percent TDD Technically 

Complete (Hours):
Projected Date when TDD will be 75% 

Expended (Hours):
Funding:
Activity Type:

I. PROGRESS MADE DURING REPORTING PERIOD

Discussed project scheduling with OSC; no site work scheduled at this time.

II. DELIVERABLES
Ct

Deliverable Due Date Date Delivered

III. DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD

None.

IV. ANTICIPATED ACTIVITIES DURING NEXT REPORTING PERIOD

Schedule site assessment.

V. COSTS INCURRED BUT NOT INVOICED/COMMENTS ON COST 

None.

r - r\ r Q\j '.j U L/ 0 O



09/09/1996 Ecology and Environment, Inc. 
START 5 Contract: 68-W6-0011

TDD Financial Status Report - Cost Detail 
AUG 1996

TDD: 

TDD Name:

S05-9607-016

DAELYTE

Hours

Regular
Current

Month

O.T.
Current

Month
Regular
To Date

O.T.
To

Date

C0GC54
*** Confidential Business Information - Not for Release'

non-responsive

non-responsive



09/09/1996

TDD: 

TDD Name:

Ecology and Environment, Inc. 

STARTS Contract: 68-W6-0011 

TDD Financial Status Report - Labor Detail 

AUG 1996

S05-9607-016

DAELYTE

HOURS

Current Month Project to Date

Name P-Level Reaular Overtime TOTAL Reaular Overtime TOTAL

S00355

Confidential Business Information - Not for Release

non-responsive



SSSS3SS8SSSS

Contractor 
Equiptnent by CUN

Page: 1

Projection Name: Daelyte 
Projection Type: Initial

Date: 01/08/98

CLIN Equipment Description
, Ctr. Hrs/ Reg Mob Stby Decon Task Task

Code Days Qty Days Days Days Days Code Description
Projected

Cost
Total
Cost

non-responsive



=======ss===ss==s= ====S===========S=======Z===SSSSS===S=5SS==

Contractor 
Personnel by CLIN

Page: 1

Projection Name: Daelyte 
Projection Type: Initial

SSSSSS

Date: 01/08/98

non-responsive



sssssssssssssssss=s=s=s===s==ss=ssssssssssssssss=s=

Contractor
Other Direct Costs (OOC)

ssssssssssss ===========r=

Page: 1

Projection Name: Daelyte 
Projection Type: Initial

Date: 01/08/98

Description
Ctr. Vend
Code Code Cost Type

Unit Task Task
Cost Units Oty Code Description

Projected Total
Cost Cost

non-responsive



ATTACHMENT Q
Cost Center;

KJ5103
ACKNOWLEDGEMENT OF COMPLETION
PERFORMANCE OBSERVATION REPORT

Contraa No.:
68-W6-0011 •

Contractor: Ecology and Environment. Inc. , TDD No.
5er-9go7 -S'O?

Reooning Eiement;
R^ftioN T

1 Oateis) nf Reponed Obsenration Approx. No. of Hours
! - ?PLM er

Account No.
^u/\ cofTAyy

Performance Evaluation Cateoory: '
ANAL\;ru/tU P/2ct^cT ^

Descnotion of Contraaor Observation By:

M^(rCu4/teL,

Rating: 5. 4. 3. 2. 1 y
NlA

Signature of Contraaor:
I

Date:

Descnotion of ERA Observation By:
Name/Titie

Rating: 5. 4. 3. 2. 1 Signature of EPA; Date:

Signature of Regional POR Cooroinator: Date:

HQ Coordinators Evaluation By:
NamarTttle

Rating: 5. 4, 3. 2. 1 Signature of HQ: Date:

DPO Aaion: _ Accaoteo _ Accepteo with Exceotions Z Rejeaeo

Cost to Date: . .To Date; Hours to Date:

Estimated Cost to Closure:
----- --------------------------------------------

Total Hours to Closure:

1 certify that the attached materials meet ana comply 
with all requirements of the subiea TDD.

Date:

Intenm

TATLSignamraiintenmi TATLSignamre (final) Rnal

1 acKnowieqge that 1 have been provided witn the materials and services 
specified in the suoiea TDD within its onqinai or revised time frames.

Date:

• Intenm

DPO Signature iimenmi DPO Signature (finali Final
OitrauDon:

ShMi f 
SfM 2 Wtwt*
Stai 3 am*

00287 PM3
• MOSCoorccnarsr

-ZPVCOOT 
S^MlaC.vw^r -»OCcor s^ePv,
ShMi 7 Go*o*nrao - OPO Jr9»om



'i

Cost Center:
000607.KJOS.03

ACKNOWLEDGEMENT OF COMPLETION ; Contract No.:
1 68-U6-0011

Contractor. Ecology and Environment. Inc. ; TDD No.
1 SOS-9807-004

ReDoning Eiemem: . Dateisi of Reooned Ooservation Aoorox. No. of Hours : Account No.
DminiJ V ^TADT ^

7/Q/Ofl .11/7n/Off * Ann

Performance Evaluation Category:

SITF

4JJU—

. HAPI VTP
DescriDiion of Coniractor Ooservation By:

NELLIE

The OSC has approved closure of this TOD. All activities have been completed by START. The OSC 
has accepted the final deliverable produced by START.

Rating: 5. 4. 3. 2, 1
N/A

Signature of Contractor: Date:

Descnotion of EPA Ooservation By:
Name/Tnie

Rating: 5, 4. 3. 2.1 Signature of EPA: Date:

Signature of Regional POR Coorainator: Date:

HQ Coorainator s Evaluation By:

Name/Tiiie 1

Rating: 5. 4, 3. 2. ’ Signature of HC2. Date:

i ! ** ■

DPO Acti> Acceoteo Acceoteo with Exceotions Reiecteo
Cost to Date: < Date: I l! t^/

Estimated Cost to Closure: ^ C, ^3 * 0^4“

Hours to Date: / 9 ^

Total Hours to Closure: / 9 V/

I certify that tne attacneo materials meet ana comply 
with all reouirements of tne supf^cf TDD.

y TL Signature (mte

//V?e

Aj/ujy
iierimi TL Signature rlinai)

interim

//// 7-/^c)
Final

I acKnowieage mat I nave oeen orovioeo with tne materials ana services 
specitiea m tne suoiect TDD wit'nn it's oriainai or revisea time irames.

Date: ,

PO Signature I interim I

th%flMyVUU C-.

°0 Sianature itinaii

/yl3ok<^
interim

jot
rinai

Oistnouiion

ineet i wniip
Sneet 2 Wnne 
Sneei 3 Blue
brteei 4 Gfeer 
bneei b Cana>v 
Sn«ei 6 P'^»

-HQSC&DfOinatof

- DPOCodv -TATLCodv 
-ZPMCoc.

- POCoD* -COCoov



/

Cost Center;
000607.KJ05.03

ACKNOWLEDGEMENT OF COMPLETION i Contract.No.:
1 68-U6-0011

Contractor: j Ecology and Environment. Inc. TDD No.
S05-9807-004

Reoonmg Element:

DPnrnu \i ctadt

1 Dateisi of Reponed Observation

7/A/Oft .11/70/00

Aporox. No. of Hours Account No.
!

Performance tvaiuailcr, Category:

$|TTF A<;!;FS5sMFIJT HAFIVTF

Description of Contractor Ooservation By:
NELLIE

The OSC has approved closure of this TDD. All activities have been completed by START, 
has accepted the final deliverable produced by START.

The OSC

Rating: 5. 4, 3. 2, i
: .,N/A' ■ . 1

Signature of Contractor: Date:

Descnotion of EPA Ooservation By:
Name/Title

Rating; 5. 4. 3, 2, 1 Signature of EPA: 1 Date:

Signature of Regional POR Cooroinator: Date:

HQ Coordinator's Evaluation By:;
Name/Title

Rating: 5. 4. 3.2. t Signature of HO.

i
Date:

DPO Acti' Accented Acceoieo with Exceniions Reiectea
Cost to Date; 6> <

Estimated Cost to Closure:

Date: Hours to Date: /9 ^ 3-y"

Total Hours to Closure:

I cenify that the anacheo. materials meet and comply 
with all requirements'dt the supr^ct TDD.

ft Signature ffmerimI TL Signature (Una!)

Date: J J// /?g
Interim

Final

I acknowledge tnat I nave oeen orovioeo with the materials and services 
specified in me suoject'TDD wifnn its onoinal or revised time frames.

Date: ^

PO Signature iintenmi

Interim

PO Signature itinaii Finai
OisiriDunon

Sneet i Whue 
Sneet 2 White 
Sneel 3 Blue
bheet 4 Greer
Sheet 5 Canary 
Sneel 6 Pm^
Sneet 7 Goioenroa

-HQS Cooromaior-DPOCooy
-TATLCodv
-ZPMCocv
•POCeoy
-COCopy
-OPOimenm



l/

EPA
U S. EPA, Region 5 
Chicago, IL
TDD

START
Technical Direction Docurnent

TDD; 9807-004 
Amendment: A 

Contract: 68-W6-0011

Contractor: Ecology & Environment Verbal Date:
Inc Start Date:

Purpose: Incremental Funding Completion Date:11/30/98
Priority: High Funding: CERCLA
Overtime: No
Project/Site Name: Daelyte Services Site 
Project Address:
County:
City, State Zip: Detroit, Ml 
SSID: CERCLIS:
Operable Unit: ______

WorkArea: CERCLA Site Assessment Activities 
Activity: Assessment Activity 
Work Area Code: IV.A 
Activity Code: SI 
FPN:

Authorized TDD Ceiling:
Previous Action(s) This Action New Total

Base Cost/Fee
LOE

$5,000.00 $5,000.00 $10,000.00
100.0 100.0 200.0

Accounting and Appropriation Information SFO:
DCN Budget

FYs
Appropriation Budget Org/ 

Code
Program
Element

Object
Class

Amount Site/Project Cost
Org/Code

IFMS

DA0048 98 $5,000.00 AHB

Funding:
Previous Action(s) This Action New Total

Dollars $5,000.001 $5,000.001 $10,000,001

Work Breakdown Structure
Description of Work:

Under the START SOW IV.A., additional funding and hours were needed to allow for 3 START team members in the field; OSC 
requested a full sample plan prior to site work; data validation will be intensive based on the matrix and analysis 
requested by EPA. The initial budget did not consider these factors.

Task Monitor Section 
Task Monitor:
Phone #:

Date:

Project Officer Section
Date: 11 Hi

Contracting Officer Section
Contracting Officer: Date:

Contractor Section _________________
Accepted By: Date:



- ■ . s
•

■* • 4

FPA START TDD: 9807-004CnM Technical Direction Document Contract: 68-W6-0011
U.S. EPA, Region 5
Chicago, IL
TDD
Contractor: Ecology & Environment Verbai Date:

Inc Start Date:
Purpose: TDD Initiation Compietion Date: 10/30/98
Priority: High Funding: CERCLA
Overtime: No Funding Description:
Project/Site Name: Daelyte Services Site WorkArea: CERCLA Site Assessment Activities
Project Address: Activity: Assessment Activity
County: Work Area Code: IV.A
City, State Zip: Detroit, Ml Activity Code: SI
SSID: CERCLIS: FPN:
Operable Unit:
Authorized TDD Ceiling:

Previous Action(s) This Action New Total
Base Cost/Fee

LOE
$0.00 $5,000.00 $5,000.00

0.0 100.0 100.0

Accounting and Appropriation Information SFO:
DCN Budget

FYs
Appropriation Budget Org/ 

Code
Program
Element

Object
Class

Amount Site/Project Cost
Org/Code

IFMS

DA0048 98 $5,000.00 AHB

Funding:
Previous Action(s) This Action New Total

Dollars! $0.001 $5,000.001 $5,000,001

Work Breakdown Structure
Description of Work:

Under the START SOW IV.A., the contractor shall perform the following technical activities:

a.
h.
i.

n.
0.

u.
V.

Obtain and review existing site, facility and/or release data provided by EPA.
Conduct a site visit.
Document site conditions with 35mm camera and/or VCR or 8 mm video camcorder, sketches, and/or logbook 
description.
Assist EPA in determining if there is an immediate threat to public health or the environment. Based upon this 
assessment, the con-tractor shall make recommendations to EPA on the potential need for a removal action, further 
investigation, no fu^er EPA action, state referral, referral to other Federal Agencies or EPA programs, facility actions, 
or other actions which may be sug-gested. EPA will review these recommendations and make the final determinations 
regarding the appropriate courses of action.
Determine site characteristics (populations, sensitive environ-ments, site usage, hydrogeological and meteorological 
conditions, and other pertinent s|te conditions) as defined by TDD.
Develop a health & safety plan for field activities.
Develop site sampling & QA plan for field activities.
Perform air monitoring and/or air sampling.
Perform analytical data validation i.e. run error analysis, determine percent confidence or determine data accuracy.

Task Monitor Section
Task Monitor: Partap Lall
Phone #:

Date:

Project Officer Section

, 0 • IMu. Date:

Contracting Officer Section
Contracting Officer: Date:

Contractor Section
Accpted By: Date:



\/i/

Cost Center:
000607.ICJ05.03 11

ACKNOWLEDGEMENT OF COMPLETION i Contract No.:
68-W6-0011

Contractor: Ecology and Environment. Inc. TDD No.
SOS-9807-803

Reponing Element: i

REGION V START

Date!SI of Reponed Ooservation

7/8/98 -9/30/98

Aporox. No. ot Hours
1 ' n *

’ Account No.'

nRAiiArniTAyy

Performance Evaluation Category:

ANALYTICAL SERVICES - DAELYTE
Descnpiion of Coniracior Observation By:

HENDREN

Analytical services are completed and the data has been reviewed.

Rating: 5, 4. 3. 2, i
N/A

Signature of Contractor: Date:

1
Description of EPA Ooservation By:

rvame/T/f/e

Rating: 5, 4, 3. 2, 1 Signature of EPA: Date:

Signature of Regional POR Coordinator: Date:

HO Coordinator's Evaluation By:
Name/Title

1

Rating: 5. 4. 3. 2. i Signature of HQ: Date:
1 ■■ ■

DPO Action: Accepted Accepteo .»,in Exceptions _ Reiecteo
Cost to Pate:^^/9 , Date :

iTTTTTZ~l 7'’T^ T
Estimated Cost to Closure: ^ 6r2-

-f

Hours to Date: ______

Total Hours to Closure:

I certify that the attached materials meet and comply 
with all r^uiremehts of the^oipeTTDD.

Ti Signature t interim j TL Signature ttinal)

^ Interim 

Final

I acknowledge that I nave been provided with tne materials and services 
specified m tne suo)ect TDD wirnn its original or revised time frames.

nAAyu (L-
PO Signature itinaliPO Signature iinterimi

Interim/j7 /dd
Final

OfStriDunon

Sneet i v^nne 
Sneet 2 White 
Sneet 3 Blue 
Sheet 4 Greer. 
Sheet S Canarv

• HOS Coorotnato' 
- DPOCodv “TATLCoov 
-ZPMCoov 
-POCODy



"V
/

Cost Center: i
000607.KJ05.03 |

ACKNOWLEDGEMENT OF COMPLETION i Contract No.:
68-W6-0011

Contractor: Ecology and Environment, Inc. TDD No.
SOS-9807-803

Reponing Element: Dateis) of Reponed Observation Approx. No. of Hours Account No.

REGION V START 7/8/98 -9/30/98 i nsaiarniTivv
Performance Evaluation Category:

ANALYTICAL SERVICES - DAELYTE
Description of Contractor Ooservation By:

HENDREN

Analytical services are completed and the data has been reviewed.

Rating: 5, 4, 3, 2, 1 
N/A

Signature of Contractor: Date:

Description of ERA Ooservation By:
Name/Tille

Rating: 5, 4, 3, 2, 1 Signature of EPA: Date:

Signature of Regional POR Coordinator: I Date:

HQ Coordinator's Evaluation By:
Name/Title

Rating: 5, 4, 3. 2. 1 Signature of HQ: Date:

DPO Action: I Accepted Acceoted with Exceptions Reiecteo
Cost to Date:'^^^~v ^

i/5- ? 4- 2.
Estimated Cost to Closure: _________

Date: Hours to Date: ______

Total Hours to Closure:

I certify that the attached materials meet and comply 
with all rpPuireraents of tne.^pieef'TDD.

TL Signature (interim) TL Signature itinal)

^ Interim'^

Final

I acknowledge that I nave been provided with the materials and services 
specified in me su0)ect TDD wit'un its onginal or revised time frames.

Cl - _____
PO Signature I interim 1

Interim

PO Signature tUnat) Finai
DistriDuiion

Sneei i wnne 
Sneei 2 wnne 
Sneei 3 Blue 
bneel 4 Gieer 
Sneei 5 Canary 
Sneei 6 Pmk 
Sneei 7 Goioenroo

00287.PM3

- HQS Cobfoinaior -OPOCoDy 
-TATLCooy 
-ZPMCooy 
-POCooy
-CO Copy
- DPO inlenm



EPA
U.S. EPA, Region 5
Chicago, IL
TDD

START TDD: 9807-803
Technical Direction Document Contract; 68-W6-0011

Contractor: Ecology & Environment Verbal Date:
Inc Start Date:

Purpose: TDD Initiation Completion bate:09/30/98
Priority: High Funding: CERCLA
Overtime: No Funding Description:
Project/Site Name: Daelyte Services Site WorkArea: Technical Support Activities
Project Address: Activity: Analytical Services
County: Wayne Work Area Code: IV.D.1
City, State Zip: Detroit, Ml Activity Code: l_A
SSID: CERCLIS: FPN:
Operable Unit:
Authorized TDD Ceiling:

Base Cost/Fee
LOE

Previous Action(s) This Action New Total
$0.00 $2,774.00 $2,774.00

0.0 0.0 0;0

Accounting and Appropriation Information SFO:
DCN Budget

FYs
Appropriation Budget Org/ 

Code
Program
Element

Object
Class

Amount Site/Project Cost
Org/Code

IFMS

9Aee4» 98 $2774.00 AHT

Funding:
Previous Action(s) This Action New Total

Dollars I $0.00 $2,774.001 $2,774.00

Work Breakdown Structure
Description of Work:

The contractor shall provide analytical services to EPA, as identified in Task IV.D.1 of the START SOW. The 
contractor shall b) procure analytical services in compliance with EPA requirements and doucment the inspection of 
products delivered by the subcontractor for the following:

Analysis of 2 liquid samples for VOCs, SVOGs, TOX, RCRA metals including Copper, Zinc, PCBs and TPH; 

Analysis of 3 liquid samples for reactive cyanide, reactive sulfide;

Analysis of 10 liquids for pH

Analysis of 3 solid samples for TCLP-Metals, including Copper, Zinc

Verbal results due 8/20/98.
Hardcopy results due 8/27/98.
Confirms verbal given 7/8/98.
Charge labor for procurement to S05-9807-004.

Task Monitor Section
Task Monitor: Lall
Phone #:

Date:

Project Officer Section -
Reject Officer 0

Contracting Officer Section
Contracting Officer: Date:

Contractor Section
Accepted By:



Contract No.:Cost Center: ACKNOWLEDGEMENT OF COMPLETION
KJ5102

TDD No.
S05-9712-003

Contractor: Ecology and Environment, Inc.

Approx. No. of Hours Account No.
7D0301SIXX

Date(s) of Reported Observation
12/3/97 -2/19/98

Reporting Element:
REGION V START

Performance Evaluation Category:
SITE ASSESSMENT - DAELYTE SERVICES

Description of Contractor Obsenration By:
ELLIOTT

The OSC has approved closure of this TDD. All activities have been coopleted by START. The OSC 
has accepted the final deliverable produced by START.

Rating: 5, 4, 3, 2, 1 Signature of Contractor:

Description of EPA Observation By:
Name/Title

Rating: 5, 4, 3, 2, 1 Signature of EPA:

Signature of Regional POR Coordinator:

HQ Coordinator's Evaluation By:
Name/Title

Rating: 5, 4, 3, 2, 1 Signature of HQ:

DPO Action: Accepted with Exceptions RejectedAccepted

Cost to Date: Date: Hours to Date: D
Total Hours to Closure: ^ V*

Estimated Cost to Closure:

I certify that the attac^wd material^ meet and cprfiply 
with all requirement^!^^ sijj^t TDD.^X^

TL Signature (final)TL Signature (interim)

I acknowledge that I have been provided with the materials and services 
specifie^n the subject TDD within its original or revised time frames.

PO Signature (interim) PO Signature (final)

Oistnbuiion; . 
Sheet 1 White 
Sheet 2 White

00287. pm:
-HQS Coordinator 
-DPO copy

Sheet 3 Blue -TAILCopy
Sheet 4 Green -ZPMCopy
Sheet S Canary - PO Copy
Sheet 6 Pink -COCopy
Sheet 7 Goldenroo -OPOIntenm
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Cost Center: 
KJ5102

ACKNOWLEDGEMENT OF COMPLETION

Contractor: Ecology and Environment, Inc.

Contract No. 

M-im-nnn
TDD No. 

S05-9712-003
Reporting Element:

REGION V START
Date(s) of Reported Observation

12/3/97-2/19/98
Approx. No. of Hours

100
Account No.

7D0301SIXX
Performance Evaluation Category:

SITE ASSESSMENT - DAELYTE SERVICES
Description of Contractor Observation By:

ELLIOTT

The OSC has approved closure of this TDD. All activities have been completed by START. The OSC 
has accepted the final deliverable produced by START.

Rating: 5, 4, 3, 2, 1
N/Aj: -V .....

'

Signature of Contractor:
■! .„ 7 ^ I, 'ft -I-';' er'-'".-*': .‘•i’.'-'’

■■ ■.■■i,. '.i :'.r ' !

Date:

Description of, EPf. Obseryatipn ■By-. .. ■■ , , ■■■■. -r. - ' , ■ ■ I-'- . >

^-,1, ! fi,. Name/Title ' '

■■ ' , -ii:: 1. ■ i"- ' .

Rating:' 5, 4.3,'2..-1 Signature of EPA: Date:

Signature of Regional POR Coordlnato^^^^^^^^ Date:

HO Coordinator's Evaluation By:

^ ., 1 J;:. .........................

: . .J , ■
Name/Title

V, ■ -i '■

Rating: 5. 4. 3, 2,1 ,, Signature'of HQ: ’ ' ' ^Datei- ,

DPO Action: _ Accepted \ Accepted with Exceptions _ Rejected

Cost to Date: VS"

Estimated Cost to Closure:

Date! 9^/9^ Hours to Date: D5 '■

Total Hours to Closure:

I certify that the attend material meet and cprfiply 
with all require/nei)!^^, syW^t TDD.

TL Signature (interim)- ’ TL Signature (final)

Interim

Final

: I acknowledge that-1 have been provided with the materials and services 
' specified/n the subject tiDD witlnn its original or revised time frames.

//Tx LO
PO Signature (interim)

cJLoy^
m) (J PO Signature (final)

'interim'

Final

Disiribution: i 
Sheet 1 While 
Sheet 2 White 

, Sheet 3 Blue
I Sheet 4 Green

HQS Coordinator -DPOCopy 
-TATLCopy-. 
-ZPMCopy , -POCopy 
-COCopy 

Sheet 7 Golderirod - DPO Interim

, 00287.PM3'^Uv
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START CONTRACT
ECOLOGY AND ENVIRONMENT, INC. 

CONTRACT NO. 68-W6-0011 
TECHNICAL DIRECTION DOCUMENT (TDD)

lA. Cost Center: 2. TDD No.:S05-9712-003
IB. Account No.:
3A. Priority: High 3B. Key EPA Contact:

Name: Lall
Phone:

4A. Estimate of 5A. EPA Site Name:
Total Hours: 100 Daelyte Services Site
Total Costs: 5>000
4B. Overtime Approved:Yes 5B. SSID#

5C. Clty/County/State:
6. Source of Fiinds: CERCLA Wayne County

7. CERCLIS ID#:

9. Type of Activity:
Site Assessment

8A. Completion Date:02/28/98

8B. Reference Info:No 
11. Desired Report Form:

Letter Report

10. General Description
The contractor shall provide technical activities as identified in 
task IV.A. of the START SOW,.

12. Specific Elements:

See page 2 for specific elements.

13. Interim Deadlines:

14. Authorizing
[(Signature)

16. Authorizing CO:
/

15. Date: / /

(Signature)

18. Accepted by STARTL (note any exertions):

17. Date:

19. Date:

/^AM-
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START CONTRACT REGION V 
ecology AND ENVIRONMENT, INC.

CONTRACT NO. 68-W6-0011 
TECHNICAL DIRECTION DOCUMENT (TDD)

TDD NO.: S05-9712-003

The contractor shall perform the following tasks; 

h. Conduct a site visit.

I. Document site conditions with written and visual documentation i.e., 35 mm camera and/or VCR or 
8mm video camcorder, sketches, or logbook description.

L. Determine pollutant dispersal pathways.

Y. Assess risks associated with a site.
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START CONTRACT
ECOLOGY AND ENVIRONMENT, INC. 

CONTRACT NO. 6$>W6>0011 
TECHNICAL DIRECTION DOCDKBNT (TDD)

lA. Coot Center t
IB. Account No.* //^7-JCfc^
3A. Priority> High

4A. Betimste of 
Total Hours:40
Total Costs:$2,000 py
4B. OvertlBW Approved

6. Source of Funds:CSRCLA

7. CERCLIS ID#t

9. Type of Activity;
Emergency Response

2. TDD No.:SO5-9712-013

3B. Key EPA Contact: 
NsttOiDumo, Mark 

Phone:
5A. EPA Site Nanet 
Ring Master Steel

5B. SSID#
5C. City/County/State:
Wayne, Wayne County, Michigan

8A. Coll^>letlon Date: 02/28/96

8B. Reference Info:No 
11. Desired Report Pom:

Letter Report
10. General Description
The contractor shall provide technical support as identified in START 
SOW IV.B.l

12. Specific Elenents:

See page 2 for specific elements.

13. Interim Deadlines:

14. Authorising

18. Authorizing CO:

6.
TSiynature; ^

15. Date:

17. Date:

(signature)

18. AccaptMibyS' 19. Date:
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START CONTRACT REGION V 
ECOLOGY AND ENVIRONMENT, INC.

CONTRACT NO. 68-W6-0011 
TECHNICAL DIRECTION DOCUMENT (TDD)

TDD NO.; S05-9712-014

The contractor shall provide the following support:

• Conduct site visit.

- Assess threats and risks associated with the site and make recommendations to 0$C as to whether a 
removal action is needed.

- Determine site characteristics (i.e., sensitive environments, site usage).

- Determine extent of contamination.

' Develop and implement health and safety plan.

> Document site conditions with written and visual documentation (photos, video, sketches, or logbook 
description).




